
 

FMSIB Quarterly Project Report for 
    September 2014 

   FMSIB PROJECT # #79 
Agency Name and Project Title 
City of Spokane Valley 
Sullivan Rd. W Bridge Replacement 
 

Project Description 
 

The proposed project will replace the existing 2-lane Sullivan 

Road West Bridge over the Spokane River with a new 4-lane 

bridge. 
 

 

Contractor 
 
 
 

Recent Progress 
June 13, 2014 bids were rejected and the project was rebid in June/July 2014.  New bids were opened on July 18.  Max J. 
Kuney Company (MJK) was the lowest bidder at $12,307,560.31.   Bids and DBE requirements were approved by WSDOT 
and City Council awarded the project to MJK on July 22, 2014.  Notice to proceed was issued September 12, 2014 and 
became effective September 15, 2014.  MJK is commencing with staging area preparation, traffic control setup, and ESC 
installation. 
 
FMSIB = $1.5M; BR = $8.0M; TIB = $3.5M; City = $2.32M 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.)  The initial Phase 2 bids were rejected due to a clerical error in 
the apparent low bid that FHWA and WSDOT would not allow the City to waive as a minor irregularity.  Rebidding the project caused a 4-5 
week delay. 
 
State funds will be utilized for which phase (s) of the project. 

State FMSIB funds are anticipated to be expended during the construction (CN) phase. 

Environmental Impacts / Compliance  
NEPA Environmental documents have been approved.  
SEPA has been approved.  JARPA permitting has been 
finalized. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal BR Funds secured for PE, RW and portion of CN 
phase. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

9/2013 8/23/2013  

RW Complete 4/2014 4/28/2014  

Contract Advertised 5/2014 5/16/2014  

Contract Awarded 6/2014 7/22/2014  

Groundbreaking 8/2014 9/25/2014  

Open to Traffic 6/2016   

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
Dollars in  
millions 

 

 $1.82 

$0.082 

$13.109 

$15.01 

 
Percent 
of total 

 
 12.12% 

0.54% 

87.33% 

100% 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 Date Planned Revised Actual 

 10/2014 50,000   

 1/2015 250,000   

 4/2015 500,000   

 7/2015 250,000   

 10/2015 250,000   

 4/2016 100,000   

 7/2016 160,000   

     

Total  1,560,000   
Carry-over 

11-13 
  

0 
  

Total 13-15  1,560,000   
GRAND 
TOTAL 

 1,560,000   

 

 

Agency Contact Information: Jim Dingfield, Sr. Engineer-Project Manager, (509) 720-5020, jdingfield@spokanevalley.org 

Freight Mobility  
Strategic Investment Board 



 

 


